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1.0 PROJECT SUMMARY

The African and Latin American Resilience to Climate Change (ARCC) project is a three-year program
funded by the United States Agency for International Development (USAID) to provide technical, analytical, and
project assistance, as well as capacity building to promote adaptation to climate change, in order to improve the
ability of vulnerable populations to respond to climate challenges and safeguard economic growth. The Task Order
for ARCC will focus on advancing the Economic Growth Objective within the USAID Foreign Assistance
Framework by promoting adaptation to climate change and integration of adaptation into other economic
investments, in order to safeguard and promote sustainable, climate-resilient growth. ARCC has the following
goals/objectives:

*  Promote sustainable economic growth through the development of vulnerability assessment methodologies
and other analyses that provide information about the greatest climate change risks to sustainable growth
and adaptation options;

*  Promote improved governance through the development of analysis and methodologies that increase
public understanding of potential climate change impacts and broaden civil society participation in decision-
making;

»  Address the needs of vulnerable populations, and include gender considerations, by developing best
practices in analysis of risk and mitigation of climate change impacts on these populations; and

*  Provide technical support to USAID missions and operating units by providing analysis, design, and
evaluation support for activities related to adaptation.

To follow, the Task Order for ARCC consists of four activity areas with predefined tasks and deliverables:

» Task Area I: Development of Vulnerability Assessments Methodologies;
»  Task Area 2: Outreach, Training and Support;

»  Task Area 3: Knowledge Development and Management; and

»  Task Area 4: Technical Support to USAID Missions and Operating Units.

Under these Task Areas, key activities will include the provision of assessment methodologies to guide USAID
programming of adaptation-related objectives; a vulnerability assessment tool to provide specific guidance into ‘Feed
The Future’ planning for USAID programs; knowledge management support on topics that may range from
evaluation of publicly available indicators of vulnerability to research to improve downscaled modeling outputs that
are important for decision-making around adaptation; and technical assistance for field missions in Africa and to a
lesser extent, the Latin America and Caribbean region. This Task Order is also expected to have the flexibility to
address unforeseen support needs for the Africa Bureau and the Latin America and Caribbean Bureau (LAC).

ARCC will likely be asked to focus on the following geographic areas: Africa: Angola, Ethiopia, Kenya, Malawi, Mali,
Mozambique, Rwanda, Senegal, Tanzania, and Uganda. Africa Regional Missions: East Africa, Southern Africa, and
West Africa. Latin America and Caribbean: Colombia, Ecuador, Peru, Guatemala, Haiti, and Jamaica. Latin America
Regional Missions: Central American, Andean and the Caribbean.
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2.0 SUMMARY RESULTS FOR THE
PERIOD

During the 7t Quarter, ARCC made marked progress on several fronts as it relates to vulnerability assessments.
For the Uganda VA, ARCC submitted a revised final report and developed two briefs: an executive summary
highlighting key findings of the VA and a climate analysis summary.

ARCC held Options Analysis workshops in the Dominican Republic from in late April 2013. Decision makers, civil
society organizations, and communities generated recommendations for increasing resilience to climate change.
ARCC submitted a draft of DR VA Report to USAID on May 2314 and feedback was received on June | Ith. The
report will be finalized in the next reporting period.

ARCC submitted the draft Malawi VA report to USAID/Malawi on May 29t. In early June, the VA team traveled to
Lilongwe to facilitate a Practitioners Event with 46 farmers. In a separate workshop, the team presented the results
of the assessment to donors, colleges, and NGOs. The week culminated in a two-day options analysis workshop
with 60 participants actively engaged in the participatory analysis of adaptation options related to policy, technical
interventions, and behavioral change. Next quarter ARCC will finalize the Malawi VA report.

The Senegal VA team finalized sub-contracts with the Institut Sénégalais de Recherches Agricoles (ISRA) and the
Centre de Suivi Ecologique (CSE). ARCC also identified the data needs and approaches for the crop and livestock
modeling activities. The household survey, focus group discussion guide, and key informant interview (KII) guides
were finalized. CIESIN produced a first draft of a background literature review of local responses to drought in
eastern Senegal.

USAID and ARCC finalized the West Africa VA statement of work, which is comprised of three components: 1)
Region-Wide Mapping of Climate Vulnerability and Assessment of Climate and Early Warning Services; 2) Evidence
Based Assessment of Adaptive Practices in the Sahel; and 3)Transboundary River Basins and Coastal Zones. At
USAID’s request, ARCC also integrated activities related to Mali in the VA. On June 0% and | I*" ARCC held a
coordination meeting to discuss activities, sequencing, and linkages among the numerous elements of the
assessment. Matt Sommerville also traveled to Accra, Ghana in June to attend the West Africa Vulnerability
Assessment and Coastal Adaptation Workshop.

In June 2013 ARCC, USAID/Washington, and USAID/Honduras held a kick-off teleconference to define the scope of
the Honduras Vulnerability Assessment. The VA will focus on climate change vulnerabilities in biodiversity
conservation in southern Honduras (primary focus) and agriculture in western Honduras (secondary focus). Next
quarter, the Honduras VA team will start the literature review, conduct the scoping mission and begin the field
work for the VA.

USAID/Colombia has decided to proceed with a local firm to conduct the Colombia VA. To date, no specific
requests have been made for ARCC'’s contribution to this study.

USAID confirmed that the next AFR Technical Officers meeting will be held in Nairobi, Kenya and is tentative
scheduled for February 2014. The next LAC Technical Officers meeting will be held in Lima, Peru in October 201 3.
Initial planning for the LAC meeting will commence next quarter.

ARCC subcontractor Foundation for Environmental Security & Sustainability (FESS) commenced field work on two
climate change and conflict case studies — one on the Sahel region and the other on West African coastal cities.
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FESS traveled to Accra, Ghana and Ouagadougou, Burkina Faso and attended meetings with the USAID/West Africa
Mission (in Ghana), research institutions, and other key informants.

From April I-5, 2013 ARCC conducted a week-long grants management training with the three ARCC grantees.
During the quarter, the grantees submitted their work plans, M&E plans, and draft versions of their literature
reviews.

ARCC Consultant Teresa Kamara finalized the Evaluation of Organizational Capacity and Opportunities for Climate
Change Adaptation Investments in Kenya. ARCC Technical Specialist Matt Sommerville also completed the Rwanda
Institutional Assessment.

ARCC continued to work on a series technical papers, including Spatial Climate Change Vulnerability Assessments;
Downscaling Climate Projections; and The Importance of an Ecosystem Lens in Assessing Vulnerability and Enabling
Adaptation.

On the project management side, ARCC recruited and hire a Publications Manager and new Grants Manager.
ARCC also submitted a contract modification request to USAID to: |) re-align the budget; 2) obligate additional
funds; and 3) correct inaccurate references to TetraTech DPK on previously issued modifications.

TASK AREA |: DEVELOPMENT OF VULNERABILITY ASSESSMENTS
METHODOLOGIES

Activities that were completed under Task Area | include:

I.  In May 2013, the ARCC consultant and agro-ecological expert, David Edmunds, facilitated a one-day
workshop on options analysis for the Uganda Vulnerability Assessment. The purpose of this
workshop was to provide USAID and the ARCC team a strategic and practical approach to identifying
options and developing a set of recommendations that are both specific and derived from the ARCC
assessment. As a result, the ARCC team developed a more concise list of options for the Uganda VA
report. These changes were incorporated into the report and a revised version was re-submitted to
USAID/Uganda on June 17, 2013.

Also ARCC developed two briefs highlighting the Uganda VA results and recommendations in a “less
technical” manner to meet the needs of a general audience. One brief was 6-page executive summary on
the Uganda Vulnerability Assessment key findings and recommendations. The second brief was a two-pager
which highlighting the results of the climate analysis, including general climatic conditions, observed climate
variability and trends, and climate projections. The final versions of these briefs were submitted to
USAID/Washington on May 24t and to USAID/Uganda on May 28th.

2. From April 22 - May |, 2013 the Dominican Republic Vulnerability Assessment team traveled
and/or met in the Dominican Republic to share the findings of the VA as well as facilitate the Options
Analysis workshops. The VA team shared results with various audiences in the Dominican Republic: USAID
Mission, public and private sector decision-makers, donors, and other stakeholders. These findings were
shared in a series of presentations and workshops in Santo Domingo as well as five other climate-sensitive
communities which were the focus of the assessment: Punta Cana, Samana, Centro Bono (Santo Domingo),
Montecristi, and Santiago. The VA team facilitated six Options Analysis workshops with the aim of
achieving the following objectives:

o Generate awareness of the issues and potential implications of climate change on the four climate

change sensitive “hotspot” areas that the assessment targets;
¢ Improve understanding of constraints and opportunities for addressing adaptation; and
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o Identify potential adaptation strategies and develop recommendations.

Fifty-five decision makers participated in the workshops and generated a myriad of recommendations for
consideration at the local and national levels. The recommendations in the report reflect the thoughtful
and informed input of the options analysis participants, who represent a variety of sectors and institutions.

On May 23, 2013 the DR VA team completed and submitted the first draft of the DR VA Report to the
USAID DR Mission. On June | I, USAID sent comments on the report, and the DR VA team will finalize
the report in the next quarter.

ARCC spent the first weeks of April finalizing the Malawi Vulnerability Assessment report, and, under
the technical leadership of the assessment’s Team Leader Dr. Lynnette Wood, prepared for the
presentation of the assessment results and the options analysis workshop. Although USAID/Malawi
postponed the options analysis until June due to a scheduling conflict, the team nevertheless traveled to
Malawi during the week of April 227 and presented the assessment findings to USAID/Malawi, the Malawi
government, and their development partners in Lilongwe. These presentations generated significant
interest, and helped to ensure a much wider turnout in June than would otherwise have been the case.

On May 29t ARCC sent the final version of the report to USAID/Washington for comment. Comments
and feedback were subsequently received and incorporated; while USAD/Washington requested
postponement of full finalization of the report until June so that the results of the options analysis
workshop could be incorporated.

Over the first week of June, a team consisting of Team Leader Wood, team members Jennifer Graham,
Ross Blamey, and Lezlie Moriniére, and ARCC Operations Manager Michael Wasson traveled to Malawi to
present and discuss the assessment in a variety of forums. They conducted a Practitioners Event that
brought 46 farmers together with representatives from farmer associations and agriculture-related NGOs
for a presentation, panel discussion, and question-and-answer session. The event was covered by Zodiac
Radio, which reported on the event during the evening news, and again as part of the weekend news
summary. The Practitioners Event provided a forum for comments and discussion with farmers most
directly affected by climate change, and confirmed many of the findings of the VA. The team also presented
the results of the assessment to a broader audience of individuals who did not participate in any of the
other events. Representatives from |6 development organizations, colleges and NGOs participated in this
event.

The week culminated in a two-day options analysis workshop. Sixty participants attended, representing 14
different Government of Malawi ministries and departments, as well as other development partners and
both international and local NGOs. All participants were actively engaged in the participatory analysis of
adaptation options, and identified options related to policy, technical interventions, and behavioral change.
The ARCC team compiled the results of the workshop into a chapter of the final report which was
provided to USAID/Malawi and USAID/Washington for feedback. In the third week of June,
USAID/Washington provided their input on the complete final report. At the close of this reporting
period, ARCC had begun revisions based on USAID/Washington feedback.

Following on the visit of the ARCC team to Malawi in late April, Chief of Party Cary Farley returned to the
United States via Cape Town, Republic of South Africa, where he spent time at the University of Cape
Town (UCT). On April 29t Dr. Farley spent the day with the Climate System Analysis Group (CSAG),
where he met with the team who conducted the climate analysis for the Malawi VA and subsequently
resolved a few outstanding issues. Dr. Farley also made a presentation on the ARCC project to the CSAG
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team with the ultimate aim of exploring opportunities for further collaboration. As a result of that meeting
CSAG will be partnering with ARCC on the West Africa Vulnerability Assessment.

The Senegal Vulnerability Assessment team continued developing subcontracts with potential
Senegalese partners, advanced ongoing studies, and prepared for the fieldwork component of the
assessment. In early April 2013, ARCC met with USAID, received input, and finalized the overall SOW for
the assessment and options analysis (version |3).

ARCC also finalized the negotiation of the subcontracts for the Institut Sénégalais de Recherches Agricoles
(ISRA) and the Centre de Suivi Ecologique (CSE). ISRA’s contributions to the Senegal VA include: a
household survey to determine the current vulnerability of households living in the study area; focus group
discussions and analysis; key informant interviews; crop productivity projections; modeling of climate
change impacts on livestock; literature review of research and extension opportunities; desk study of
markets and vulnerability; and finally their participation in the validation/scenario planning workshop at the
conclusion of the VA. CSE’s role in the VA will be focused on analyzing the aforementioned data collected
by CSE. CSE will also participate in the validation/scenario planning workshop.

In April 2013, ARCC’s Climate Scientist Sylwia Trzaska met with ISRA in Dakar to clarify ARCC’s
approach and data needs for the VA crop and livestock modeling activities. Senegal VA Livestock
Coordinator Leif Brottem also worked with ISRA and CSE staff to develop approaches and identify data
needs and availability for modeling climate change impacts on livestock resources and production. Mr.
Brottem also drafted a brief note on the recent evolution of livestock policy in Senegal to provide
contextual background for the assessment.

Negotiations with the Agence Nationale de I'Aviation Civile et de la Météorologie (ANACIM) have been
delayed, largely due to a transition in the directorship of the meteorological agency as well as the lengthy
process of developing, verifying, and negotiating ANACIM’s budget. As of the end of the quarter, ARCC
was still waiting for salary and cost verification information required to finalize the budget. In the event the
subcontract cannot be finalized with ANACIM, ARCC has begun some contingency planning, including
developing approaches to use ARCC resources to produce the climate information.

In preparation for field work activities, Dr. Tim Finan revised the household survey (HHS), focus group
discussion (FGD) guide and key informant interview (KIl) guide. The instruments were vetted with the
ISRA and CSE, and then translated into French. ARCC also selected and configured the electronic devices
(iPad 2s) and mobile data collection software (iForm Builder) that will be used for the household survey.
Dr. Baro and Dr. Finan worked together to develop the training manual for the household survey; establish
the criteria for selection of the enumerators; and identify potential candidates/enumerators. The training of
the enumerators and focus group facilitators is scheduled to begin on July 15, 2013.

CIESIN researcher Sandra Baptista produced a first draft of a background literature review of local
responses to drought in eastern Senegal.

Over the first two weeks of April, ARCC met with USAID twice to discuss the West Africa
Vulnerability Assessment. Through meetings and written comments, the purposes, audiences, general
timelines, and specifics of the work were sufficiently defined for ARCC'’s Technical Advisor for Africa
David Miller to draft a statement of work (SOW) for the activity. ARCC shared this draft SOW with
USAID/West Africa and participated in a conference call with USAID/Washington to receive their input.
The final and approved statement of work for the West Africa VA is comprised of three components:
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I.  Region-Wide Mapping of Climate Vulnerability and Assessment of Climate and Early Warning
Services (Component Leader: Lezlie Moriniere);

2. Evidence Based Assessment of Adaptive Practices in the Sahel (Component Leader: Brent
Simpson); and

3. Transboundary River Basins and Coastal Zones (Component Leader: Matt Sommerville)

In early May USAID informed ARCC of activities related to Mali to be integrated into the assessment.
USAID sent a draft SOW on May 30th, and ARCC integrated these activities into the West Africa VA.
These activities include an institutional assessment of Mali’s climate and early warning services, climate
projections, climate impacts on crops and livestock, groundwater and water resources.

From June 10-11, 2013 ARCC held the first West Africa VA coordination meeting, bringing together the
principal personnel working on Components | and 3. Meeting participants discussed how the tasks were to
be defined and implemented, levels of effort expected, and sequencing and linkages among the numerous
elements of the assessment. Dates for deliverables were confirmed. At the end of the meeting, results
were shared with Jami Montgomery (USAID/DCHA) who also responded to questions from the team.

Matt Sommerville traveled to Accra, Ghana from June 17-21, 2013 to attend the West Africa Vulnerability
Assessment and Coastal Adaptation Workshop and participate in meetings with the USAID/West Africa
mission. Dr. Sommerville facilitated sessions related to transboundary collaboration on coastal planning
between francophone countries. He interviewed the UNFCCC focal point and a national coastal expert
from |1 West African countries, which will feed directly into the institutional assessment for West African
coastal vulnerability. Also feeding into the vulnerability assessment, he documented the key topics and
challenges that were raised during the workshop from a climate impacts perspective. In brief meetings
during the workshop with USAID West Africa, Dr. Sommerville confirmed the direction for the
assessment and USAID preference for an expansive report, with a succinct executive summary.

On June 5, 2013 ARCC, USAID/Washington, and USAID/Honduras held a kick-off teleconference to define
the components of the Honduras Vulnerability Assessment. USAID/Honduras participants, Terence
Miller and Gracia Lanza, shared that USAID is interested in a VA that focuses on climate change
vulnerabilities in biodiversity conservation in Valle and Choluteca provinces in southern Honduras (primary
focus) and agriculture in western Honduras (secondary focus). Following the teleconference, on June 21,
2013 ARCC received a SOW for conducting a gap analysis/literature review for these areas. The VA scope
of work has not yet been developed; however the literature review will help inform that discussion in the
next quarter. The scoping trip is expected to take place in August 201 3.

USAID/Colombia has decided to proceed with a local firm to conduct the Colombia Vulnerability
Assessment. On May 23rd Kelly Miller and USAID LAC Bureau Activity Manager Christine Pendzich held
a teleconference with Claudia Martinez, the lead manager/consultant of the Colombia VA and the
Executive Director of E3 - Ecology, Economics and Ethics. The purpose of the teleconference was to
discuss possible opportunities for ARCC to contribute to the VA. As of the end of this reporting period,
no specific activities had been identified.
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TASK AREA 2: OUTREACH, TRAINING AND SUPPORT

Activities that were completed under Task Area 2 include:

USAID AFR Activity Manager, Tegan Blaine confirmed that the annual AFR Technical Officers meeting will
be held in Nairobi, Kenya. The date for this meeting has been tentatively scheduled for February 2014.
ARCC will begin to search for possible venues to hold the meeting during the next quarter. Other
logistical and technical support will be further defined next quarter as well.

USAID LAC Activity Manager, Christine Pendzich confirmed that the annual LAC Technical Officers
meeting will be held in Lima, Peru in October 2013. Next quarter, ARCC will receive further guidance
from USAID on what logistical and technical support will be required.

TASK AREA 3: KNOWLEDGE DEVELOPMENT AND MANAGEMENT

Activities that were completed under Task Area 3 include:

ARCC signed a new subcontract with the Foundation for Environmental Security & Sustainability (FESS) on
June 6, 2013. FESS’s subcontract focuses on three outputs: (1) two case studies — one on Burkina Faso,
Niger, and Sahelian Senegal and the another on the West African coastal cities of Lagos and Accra; (2) two
policy briefs summarizing findings and recommendations in each case study area; and (3) a synthesis report
of the both case studies and their implications for USAID programs. FESS’s studies will contribute to
ARCC’s concurrent activities for the West Africa VA.

During this quarter, Principal Investigator, Jeffrey Stark, and his research team traveled to Accra, Ghana on
June |7t on their first stop of the scoping trip. They attended several meetings with the USAID/West
Africa Mission, research institutions and individuals who may become local partners for the field research
that will take place in the months to follow. The FESS team continued on to Ouagadougou, Burkina Faso,
for additional meetings and returned from West Africa on June 28th. The results from the scoping trip will
be presented in the next quarterly report.

From April 1-5, 2013 Deputy Chief of Party Kelly Miller and Grants Manager Mauricio Castro traveled to
Addis Ababa, Ethiopia to conduct a weeklong training with the three ARCC grantees. Invited to this
training were the principal investigators and finance managers from each grantee organization. The training
focused on five key areas of grants management:

e Terms and conditions of the grant agreement
e Work planning and monitoring and evaluation
¢  Financial management and reporting

®  Procurement and personnel management

¢ Grants closeout

During the reporting period, the grantees submitted their work plans, monitoring & evaluation plans, and
draft versions of their literature reviews and research design documents. Dr. David Miller, and Tom
Owiyo, Senior Agriculture and Climate Change Specialist at the African Climate and Policy Centre (ACPC)
were instrumental in providing substantive feedback on the literature reviews and data instruments.

During this quarter a total of $20,637 was disbursed to grantees. A summary of ARCC’s small grants
program during this quarter is presented below:
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Table I. Summary of ARCC Grant Activities For This Quarter

. Deliverables Funds

Grantee Grant Title A Disbursed
Association pour la Gestion Household and Community Milestone |: Work Plan $6,474
de ’Environnement et le Experiences and Perceptions on & Monitoring and
Développement (AGED) Climate Change Impacts due to  Evaluation Plan

droughts, and Expectations on

Policy Interventions in Sahel

Region, Northern Burkina Faso
Multi-Features and Capacity- Climate Change and Agricultural  Milestone |: Work Plan $6,754
Enhancing Services (MFCS) Adaptation Measures in the & Monitoring and

Transition Zone of Mid-Ghana Evaluation Plan
Multiface Research and Household and Community Milestone |: Work Plan $7,409

Development Centre (MRDC)

Experiences and Perceptions on
Climate Change Impacts due to

& Monitoring and
Evaluation Plan

Floods, and Expectations on
Policy Interventions in Budalangi,
Western Kenya

Milestone 2: Literature
Review & Research
Design Document

3. ARCC submitted to USAID for review a total of seventeen (17) new or revised technical reports or
papers. These are:

o  Evaluation of Organizational Capacity and Opportunities for Climate Change Adaptation
Investments in Rwanda

o Kenya Climate Change Institutional Analysis

e Uganda VA Climate Findings (Two-Page Overview)

e Uganda VA Executive Summary (Six-Page Summary)

¢ Uganda Vulnerability Assessment Report

e Malawi Vulnerability Assessment Report. ARCC provided a series of sub-chapters to the Mission
during the quarter.

¢ Dominican Republic Vulnerability Assessment Report

o DRR and CCA Synergy in USAID/Ethiopia Programming

o Integrating Climate Change Adaptation into Biodiversity and Forestry Assessments and Programs

o Spatial Climate Change Vulnerability Assessments: A Review of Data, Methods, and Issues

o  Adaptation and Governance

¢ Climate Change and Conflict in Africa and Latin America: Findings and Preliminary Lessons from
Uganda, Ethiopia, and Peru

e Summary Report from the Experts Meeting on Climate Change Vulnerability and Risk
Assessments (Two-Page Summary)

e Stakeholder Participation in Climate Change Adaptation Planning

¢ Climate Change and Agriculture Interventions (Overview) and Climate Change Issues Affecting
Small Holder Agriculture (a.k.a., Agricultural Interventions Matrix)

¢  ARCC Implementing Mechanism Fact Sheet

e ARCC Program Brief

4. The following publications are under review by USAID for publishing on the ARCC Eldis Portal and other

targeted dissemination channels:
a.  Uganda Vulnerability Assessment Report (Full Report)

African and Latin American Resilience to Climate Change (ARCC) Program: 7" QUARTERLY REPORT 11



5.

b. Climate Change Issues Affecting Small Holder Agriculture (a.k.a., Agricultural Interventions
Matrix)

c. Improving Vulnerability Assessment and Climate Change Adaptation by Applying Impact

Assessment Processes - Ten Principles

Improving Analysis of Climate Change Adaptation Networks and Institutions in Africa

Climate Change and Conflict in Africa and Latin America: Findings and Preliminary Lessons from

Uganda, Ethiopia, and Peru

ARCC Implementing Mechanism Fact Sheet

ARCC Program Brief

Malawi Vulnerability Assessment Report

Multiple Fact Sheets on Climate Change Vulnerability and Adaptation

oo

= o oa —

Detailed below is a list and the status of several knowledge products ARCC continued to work on during
the quarter:

e Design and Use of Composite Indices in Assessments of Climate Change Vulnerability and
Resilience. Comments and suggested revisions were provided to Sandra Baptista, who is
scheduled to provide the next draft for USAID review by the middle of next quarter.

e Summary Report from the Experts Meeting on Climate Change Vulnerability and Risk
Assessments. In addition to the two-page summary provided in the last quarter, a more
comprehensive full report will be completed in the first part of the next quarter.

¢ An Unexpected and Familiar Story. Climate Change, Complex Crises and Household Resilience
with draft expected mid-July.

o The Role of an Ecosystems Lens in Assessing Vulnerability and Enabling Adaptation (Draft Title)
with draft expected early September.

o  Transformative Adaptation and Key Issues in Adaptation M&E (Draft Title) with draft expected
mid-October.

¢  Analyzing Climate Change Adaptation Options Using Multi-Criteria Analysis

e  From Assessment to Implementation - Approaches for Adaptation Options Analysis

¢  Analyzing Climate Change Adaptation Options Under Uncertainty

o Improving Vulnerability Assessment and Climate Change Adaptation by Applying Impact
Assessment Processes - Ten Principles

¢ Improving Analysis of Climate Change Adaptation Networks and Institutions in Africa

o  Methods for Economic Analysis of Climate Change Adaptation Interventions

TASK AREA 4: TECHNICAL SUPPORT TO USAID MISSIONS AND OPERATING UNITS

Activities that were completed under Task Area 4 include:

During this reporting period, ARCC Consultant Teresa Kamara conducted the Evaluation of
Organizational Capacity and Opportunities for Climate Change Adaptation Investments in
Kenya. Ms. Kamara completed the literature review for the study and developed a questionnaire for the
interviews to be conducted, which were shared with USAID/Washington. After receiving feedback from
USAID, Ms. Kamara began to coordinate with USAID/Kenya to establish meetings with representatives
from various institutions, including government, NGOs, universities, and donors. Despite delays in the
USAID/Kenya Mission getting meetings set up, the interviews were conducted smoothly and continued
through May 2013. Ms. Kamara submitted a draft of her report to USAID on May 22, 2013 and after
incorporating comments on this draft, a revised draft report was submitted on June 20, 2013. The report
details the climate sensitive sectors within Kenya (agriculture, water, health and environment); in brief,
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describes the mandate and capacity of the climate information services providers; national and sub-national
responses to climate change; key actors in the climate change adaptation community; an analysis of the
qualitative; and lastly opportunities for USAID to support the integration of climate change adaptation at
the national and sub-national levels. ARCC is pending final feedback from USAID on the revised
submission.

2. In April - May 2013, Dr. Matt Sommerville conducted the Rwanda Institutional Assessment for
USAID/Rwanda Mission. Mr. Sommerville traveled to Rwanda to assist the Mission Environment Officer in
consolidating information that is currently available on vulnerability to climate change across the health,
agriculture, and water sectors, and to consider how USAID investments in climate change may best
complement national development priorities. The assessment summarized key gaps in knowledge around
climate change and sectors, as well as identified implementation entry points in the areas of agriculture,
climate services, infrastructure development/urbanization, water management, health and biodiversity. The
presentations were well received by the mission, and no further follow-up is anticipated.

PROJECT MANAGEMENT AND ADMINISTRATION

The following are key project management and administration activities which took place during the reporting
period:

e Hired Publications Manager, Erin Upton-Cosulich.

o Recruited and hired a new Grants Manager, Sarah Alderfer.

o Identified and contracted consultants for the Senegal and West Africa VAs.

¢ Organized travel logistics and training for ARCC-ACPC grantees in Addis Ababa, Ethiopia.

o Coordinated invitations, agendas, travel and logistics for Options Analysis event presentations in the
Dominican Republic and Malawi.

o Submitted a budget re-alignment to USAID for approval. (As of the end of the quarter, the approval
was still pending.)

e Managed for outputs from US and local subcontractors, including ACDI/VOCA, CIESIN, WRI, FESS,
Kadale and CSAG.
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3.0 FINANCIAL MANAGEMENT

TETRA TECH ARD
African and Latin American Resilience to Climate Change (ARCC)

Contract #: AID-OAA-TO-11-00064

TOTAL BUDGET SUMMARY BY YEAR
Actuals
Through
June 30,
Approved Budget 2013
Total Direct Labor
Salary and Wages 1,905,503 1,012,398
Fringe Benefits 703,705 373,878
STTA/Consultants 758,510 481,154
Grants Under Contract 1,000,000 20,633
Subcontracts 5,065,209 1,979,256
Program Activity Costs 91,205 112,268
Other Direct Cost 341,404 198,291
Travel, Transportation, and Per Diem 821,975 561,845
Equipment and Supplies 110,562 53,320
Indirect Costs 1,616,165 879,717
Fixed Fee 620,712 283,179
Total Est. Cost Plus Fixed Fee 13,034,950 5,955,940
ARCC Program Area A;:::lelhzrg Iu3gh
Operations $ 3,215,299
Latin America & Caribbean $ 357,541
Africa $ 2,383,100
TOTAL $ 5,955,940
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4.0 MAJOR ACTIVITIES PLANNED
FOR NEXT PERIOD

Next quarter, ARCC will finalize the VA Reports for Uganda, Malawi, and the Dominican Republic. ARCC will also
be managing two ongoing vulnerability assessments in Senegal and West Africa, while also launching a new VA in
Honduras. Our general activity plan for the next quarter is as follows:

Activity Plan

Activities Lead ARCC Team Date/Month Output

Areas Member/ Partner

TA | | Manage ISRA and CSE subcontracts to David Miller July - September | Senegal VA
ensure quality data collection and analysis Report
across all technical areas. This will include
travel to Dakar to work directly with both
organizations.

Complete institutional analysis in
collaboration with World Resources
Institute (WRI).

Finalize background literature review of
local responses to drought in eastern
Senegal in collaboration with CIESIN.
Hold an assessment validation workshop
and begin drafting VA assessment report.

TA | | Revise first draft of the DR VA Report Patricia Caffrey July Dominican
based on the comments received from the Republic VA
USAID/DR Mission and re-submit. Report
Conduct an internal analysis of lessons-
learned from the DR VA and OA process.

TA | Finalize Malawi VA report Lynnette Wood July Malawi VA

Report

TA | Develop the district-level scenarios for the | Patricia Caffrey July Uganda District
Uganda VA Options Analysis Workshop to Level OAs
be held in October 2013.

TA 1 | Produce initial papers on vulnerability David Miller July - September | West Africa VA
mapping, regional institutions, adaptive Report & Mal
practices, river basins and coastal zones. Technical

Outputs

African and Latin American Resilience to Climate Change (ARCC) Program:

7" QUARTERLY REPORT 15




Commence the institutional assessment of
Mali’s climate and early warning services,
and complete the reports on climate
projections, climate impacts on crops and
livestock, groundwater, and Mali water
resources.

Conduct climate analysis and projections,
which are to be led by subcontractor
Climate Systems Analysis Group (CSAG)
of the University of Cape Town.

TAI Complete a literature review, define scope | Kelly Miller July - September Honduras VA
of the VA, conduct scoping trip, and Report
commence field work for VA.

TAI Technical support for Colombia VA. ARCC - TBD July TBD

TA2 | Commence preparing logistics for the LAC | Arielle Kleinman July - September Coordination
Technical Officers Meeting to be held in and Logistics
Lima, Peru. Report Out

TA 3 | Produce technical papers and policy briefs | WRI July - September Policy
on climate change & governance, climate Briefs/TBD
change & ecosystem management.

TA3 Finalize scoping trip report for the Climate | FESS / David Miller | July — September | Climate Change
Change & Conflict Case Study for Burkina (ongoing) & Conflict Case
Faso, Niger, and Sahelian Senegal Studies
Conduct field research for the West
African Cities case study in Lagos, Nigeria
and Accra, Ghana.

Complete draft case study report for
Burkina Faso, Niger, and Sahelian Senegal

TA 3 | Finalize and submit technical paper on CIESIN August Assessment
Spatial Climate Change Vulnerability
Assessments

TA 3 | Finalize and submit technical paper on CIESIN August Technical Paper
Downscaling Climate Projections

TA 3 | Finalize workshop report for Experts Leif Kindberg August Workshop
Meeting: Climate Change Vulnerability Report
Assessments: Recent Approaches and
Results.

TA 3 | Support grantees in finalizing their Sarah Alderfer July - September | Grantee

literature reviews and research design
documents (including data instruments,
and continue to provide general oversight
to the small grants program.

Deliverables per
Grant
Agreements
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TA 4 | Finalize institutional analysis report for on | David Miller / July Institutional
evaluating the organizational capacity and Teresa Kamara Analysis
opportunities for climate change (consultant) Assessment
adaptation investments in Kenya Report

TA 4 | Asrequested, support USAID Missionsin | ARCC - TBD Ongoing TBD

initiating literature reviews, developing
case studies, and conducting assessments
for USAID Missions.
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5.0 ANNEXES
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ANNEX |: ARCC OUTPUTS

2012 Expert's Meeting Report - Full 9-May-12 9-May-12|
Vulnerability Assessment Options: A Review of Approaches TT/ARD, LeifK. 29-May-12 29-May-12|
Climate Change Issues Affecting Small Holder Agriculture (a.k.a.,
Agricultural Interventions Matrix) and Overview TT/ARD, Tara 5. August 1-Oct-12]
Improving Vulnerability Assessment and Climate Change Adaptation by
Applying Impact Assessment Processes - Ten Principles [FADMUS, Wes Fishel August 1-Oct-12|
Stakeholder Participation in Climate Change Adaptation Planning WRI, Heather M. 2-Jul-13 16-Oct-12
Ensuring Condition-Appropriate Seed (Climate Change Fact Sheet, 2
pages) TT/ARD, Tara 5. September 19-Nov-12|
From Assessment to Implementation: Approaches for Adaptation
Option Analysis WRI, Aarjan D. August 19-Nov-12
From Assessment to Implementation Fact Sheet: Approaches for
Adaptation Option Analysis (3 pages) WRI, Aarjan D. August 19-Nov-12|
Methods for Economic Analysis of Climate Change Adaptation
Interventions TT/ARD Joy H. August 19-Nov-12]
Methods for Economic Analysis of Climate Change Adaptation
Interventions (Executive Summary, 3 pages) TT/ARD Joy H. August 19-Nov-12]
Supporting Mixed Farming Systems (Fact Sheet) TT/ARD, Tara 5. September 14-Dec-12]
Strengthening Agricultural Value Chains (Fact Sheet) TT/ARD, Tara 5. September 14-Dec-12|
Promoting Conservation Agriculture (Fact Sheet) TT/ARD, Tara$. September 14-Dec-12|
Improved Post Harvest Handling and Storage (Fact Sheet) TT/ARD, Tara 5. September 14-Dec-12]
Expansion of Income Generating Activities (Fact Sheet) TT/ARD, Taras. September 14-Dec-12|
Adaptation and Governance (working title) WRI, Johan S. 2-Jul-13 14-Dec-12|
Investigate Crop Insurance Schemes [Fact Sheet) TT/ARD, Tara 5. September 21-Dec-12]
Synthesis paper - Climate Change and Conflict in Africa and Latin
America: Findings and Preliminary Lessons from Uganda, Ethiopia, and
Peru FESS, Jeff S, 15-Aug-13 21-Dec-12|
Improve Extension Services (Fact Sheet) TT/ARD, Taras. September 22-Dec-12|
Expansion of Integrated Pest Management (Fact Sheet) TT/ARD, Tara 5. September 23-Dec-12]
Applying Impact Assessment Processes - Ten Principles (Summary
Paper) FADMUS, Wes Fishel August 4-Jan-13
Design and use of Composite Indices in Assessments of Climate Change
Vulnerability and Resilience CIESIN, Sandra B. 15-Aug-13 4-Jan-13
Increase Nutrition Specific Interventions (Fact Sheet) TT/ARD, Lezlie M. September 18-Jan-13
Integrating Climate Change Adaptation into Biodiversity and Forestry
Assessments and Programs TT/ARD, Bruce B. 13-Jun-13 18-Jan-13
Uganda Vulnerability Assessment Report (Full) TT/ARD, Patri 21-Jun-13 24-Jan-13
Analyzing Climate Change Adaptation Options Under Uncertainty WRI, Aarjan D. September 25-Jan-13
Analyzing Climate Change Adaptation Options Using Multi-Criteria
Analysis WRI, Aarjan D. August 25-Jan-13
USAID Workshop Summary on: Information & Capacity for Adaptation
Decision Making in Agriculture TT/ARD, Leif K. 9-May-13 9-May-13
Assessments: Recent Approaches and Results (Expert's Meeting Report
Summary) TT/ARD, Leif K. 9-May-13 9-May-13
Malawi Vulnerability Assessment Report (Executive Summary TT/ARD, Scott M. 16-May-13 16-May-13
Evaluation of Organizational Capacity and Opportunities for Climate
Change Adaptation Investments in Kenya [T/ARD, Teresa Kama 22-May-13 22-May-13
DR Vulnerability Assessment Report (Full) TT/ARD, Patri 7-Aug-13 31-May-13
Spatial Climate Change Vulnerability Assessments CIESIN, Alex des. 25-Jul-13 14-Jun-13
ARCC Implementing Mechanism Fact Sheet TT/ARD, Leif K. 14-Jun-13 14-Jun-13
ARCC Program Brief TT/ARD, Leif K. 14-Jun-13 14-Jun-13
Improving Analysis of Climate Change Adaptation Networks and Approved for distribution on September 24,
Institutions in Africa (Database) Peter Cranston 29-May-12 2012
Background Paper: Regional Climate Change Vulnerability Assessment Approved for external distribution on May
for West Africa CIESIN, Sandra B. (USAID approved) 29,2013

Approved for internal distribution only on
DRR and CCA Synergy in USAID/Ethiopia Programming TT/ARD, Lezlie M. |11-Jun (USAID approved) [June 11, 2013
Evaluation of Organizational Capacity and Opportunities for Climate Approved for internal distribution only on
Change Adaptation Investments in Rwanda TT/ARD, Matt S. (USAID approved) June 25, 2013
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